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Networks Product Development Roadmap
 On track

 Resource allocated

 Proposed

Live

Mobile Access

•	 Voluntary

•	 Reference Offer

Nationwide NGA TES

•	 TES available anywhere

•	 On all UFB handovers

EdgeCentre

•	 Courtney Plc – Wellington

•	 Avonhead – Christchurch

100G handover

•	 Single port

•	 Non-diverse

Launching Soon

Peering

•	 Partnership with NZIX

•	 Auckland & Christchurch 
EdgeCentres

Tauranga EdgeCentre

•	 Otumoetai Exchange

•	 10 racks

New Fibre HO sites

•	 Johnsonville, Lynmore, 
Mangere, Massey,  
Ponsonby, Stoke

In Progress

Chorus Data Centre  
Connect (CDC)

•	 Backhaul Product

•	 DCI

Chorus Regional  
Connect (CRC)

•	 Backhaul Product

•	 CRT replacement

Chorus Metro  
Connect (CMC)

•	 Backhaul Product

•	 Metro ICABS replacement

Next Priorities 

Fibre Handover Diversity

•	 Multi Chassis Lag

Wireless Infill

•	 One stop shop for  
cell site provisioning

•	 Connectivity/Power/
Colocation/Install

Synchronisation

•	 Assessing Chorus ability  
to support 5G

EdgeCentre 2nd Auckland site

•	 Site TBD

Backlog

Front Haul

•	 Ability to support 5G

Mobile Access 10G

•	 Support traffic growth  
in 1G Mobile Access

Nationwide BBIP TES
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2020 2021

JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN

Price  
Change/ 

Offer

Core Networks

Grandfather HO’s in Spark sites + Grandfather 1G HO

ICABs offer extension – ends 31 March 2021

Exchange Space Colocation Offer + Grandfathering in Spark sites

 Proposed

 Complete
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